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From: Commander, Naval Facilities Engineering Command
To: Chief of Naval Operations (N-453D)

Subj: REQUEST FOR EXTENSION TO DEADLINE FOR SUBMISSION OF
DRAFT FINAL REMEDIAL INVESTIOATIONFFEASIBILITY STUDY

(RI/FS)

Ref: (a) National Defense Authorization Act for Fiscal Years 1992 and 1993,
PL 102-190, Section 334

End: (1) Justification for DraR RIFFS Deadline Extension for NAS Moffett Field, CA
(2) Justification for Draft RI/FS Deadline Extension for NS Treasure Island

: (HuntersPtAnnex),CA
(3) Justification for Dratt RIFFS Deadline Extension for NCBC Davisville, RI
(4) Justification for Draft RI/FS Deadline Extension for NAWC Warminster, PA

1. Reference (a) requires that all draft final remedial investigations and feasibility studies
related to environmental restoration activities at each military installation which are to be
closed pursuant to the Defense Base Closure and Realignment Act of 1990 (1991 Base
Closure List) and which are on the National Priorities List shall be submitted to the
Environmental Protection Agency by 5 December 1994.

i

2. Reference (a) states that the Secretary of Defense, aRer consultation with the
Administrator of the Environmental Protection Agency, may extend for one or more six-
month periods the period of time for submission of all draft final remedial investigation
and feasibility studies if within the scope of the Federal Facility Agreement governing
cleanup at the installation, any of the following conditions exists at the installation:

a. There are newly discovered sites or areas on the installation where a hazardous
substance has been released, stored, or disposed of.

b. There are technical engineering difficulties in carrying out the investigation and
studies.

c. Expediting the investigations and studies would constitute a substantial
endangerment to the public health and the environment.



Subj: REQUEST FOR EXTENSION TO DEADLINE FOR SUBMISSION OF
DRAFT FINAL REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS)

d. Adequate funds have not been appropriated to the Department &Defense, or
adequate resources are not available to any party to the Federal Facility Agreement, to
carry out or oversee the investigation and studies by the applicable deadline.

3. As noted in reference (a), an extension for submission of the draft final RI/FS shall take
effect if the Secretary of Defense submits to Congress a notification containing a
certification that, to the best of the Secretary's knowledge and belief, submission cannot be
accomplished by 5 December 1994 because one of the conditions described above exists.

4. Please request the Secretary of Defense to consult with the Administrator of the
Environmental Protection Agency concerning extending the submission date of the
following closing Navy installations to:

a. NAS Moffett Field, California - proposed draft final RI/FS submission date =
2 April 1996.

b. NS Treasure Island, Hunters Point Annex, California - proposed draft final _S
submission date = 9 August 1996.

c. NCBC Davisville, Rhode Island - proposed draft final RI/FS submission date =
30 September 1995.

d. NAWC Warminster, Pennsylvania - proposed draft final RI/FS submission date --
30 June 1995.

Enclosures (1) - (4) detail the conditions that warrant a submission extension. The Naval
Facilities Engineering Command has consulted with each of the appropriate Environmental
Protection Agency Regions and has received their concurrence for submission of the draft
final RI/FS's by the noted dates.

5. Please request the Secretary of Defense that following consultation with Environmental
Protection Agency that a notification be submitted to Congress which certifies that the
submission date for the drat_ final RI/FS for the four installations needs to be extended.

6. For additional information contact Bruce Ulizio, NAVFACENGCOM (Code 41BU),
commercial (703) 325-6427 or DSN 221-6427.

W. S. JUDKINS

By direction
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ENCLOSURE (1)
JUSTIFICATION FOR DRAFT RI/FS DEADLINE

EXTENSION FOR NAS MOFFET FIELD, CA

REQUEST FOR EXTENSION TO DEADLINE FOR
SUBMISSION OF DRAFT FINAL REMEDIAL

INVESTIGATION (RI)/FEASIBILITY STUDY (FS)

THE ABOVE IDENTIFIED ENCLOSURE IS NOT
AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED BY
SOUTHWEST DIVISION TO LOCATE THIS

ENCLOSURE. THIS PAGE HAS BEEN INSERTED AS
A PLACEHOLDER AND WILL BE REPLACED
SHOULD THE MISSING ITEM BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE C. SILVA
RECORDS MANAGEMENT SPECIALIST

SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND

1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132

TELEPHONE: (619) 532-3676
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ENCLOSURE (2)
JUSTIFICATION FOR DRAFT RI/FS DEADLINE

EXTENSION FOR NS TRESURE ISLAND (HUNTERS
POINT ANNEX), CA

REQUEST FOR EXTENSION TO DEADLINE FOR
SUBMISSION OF DRAFT FINAL REMEDIAL

INVESTIGATION (RI)/FEASIBILITY STUDY (FS)

THE ABOVE IDENTIFIED ENCLOSURE IS NOT
AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED BY
SOUTHWEST DIVISION TO LOCATE THIS

ENCLOSURE. THIS PAGE HAS BEEN INSERTED AS
A PLACEHOLDER AND WILL BE REPLACED
SHOULD THE MISSING ITEM BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE Cl SILVA
RECORDS MANAGEMENT SPECIALIST

SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND

1220 PACIFIC HIGHWAY
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ENCLOSURE (3)
JUSTIFICATION FOR DRAFT RI/FS DEADLINE

EXTENSION FOR NCBC DAVISVILLE, RI

REQUEST FOR EXTENSION TO DEADLINE FOR
SUBMISSION OF DRAFT FINAL REMEDIAL

INVESTIGATION (RI)/FEASIBILITY STUDY (FS)

THE ABOVE IDENTIFIED ENCLOSURE IS NOT
AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED BY
SOUTHWEST DIVISION TO LOCATE THIS

ENCLOSURE. THIS PAGE HAS BEEN INSERTED AS
A PLACEHOLDER AND WILL BE REPLACED
SHOULD THE MISSING ITEM BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE C. SILVA
RECORDS MANAGEMENT SPECIALIST

SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND

1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132

TELEPHONE:(619)532-3676
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ENCLOSURE (4)
JUSTIFICATION FOR DRAFT RI/FS DEADLINE

EXTENSION FOR NAWC WARMINSTER, PS

REQUEST FOR EXTENSION TO DEADLINE FOR
SUBMISSION OF DRAFT FINAL REMEDIAL

INVESTIGATION (RI)/FEASIBILITY STUDY (FS)

THE ABOVE IDENTIFIED ENCLOSURE IS NOT
AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED BY
SOUTHWEST DIVISION TO LOCATE THIS

ENCLOSURE. THIS PAGE HAS BEEN INSERTED AS
A PLACEHOLDER AND WILL BE REPLACED
SHOULD THE MISSING ITEM BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE Ci SILVA
RECORDS MANAGEMENT SPECIALIST

SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND

1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132

TELEPHONE: (619) 532-3676


